
CERCLA REMOVAL ACTION DAILY WORK ORDER 
SITE NAME: BCF OIL REFINING CONTRACT NO. 68-S2-99-07 
ORDER NO.: 19 DATE(s): 2/7/01 
SITE/SPILL NO.: PU SHIFT:0700 - 1530 
EPA REGION: II OSC: Thomas P.Budroe 
CONTRACTOR: WRS Infras . & Env. , Inc . WORK ORDER #55 
MONITORS : None RM: Bob Moody 

DESCRIPTION OF WORK TO BE PERFORMED 
1) Provide form 190Q-55S to the OSC for approval. 
2) Continue providing 24 hour security for the Site. One person 
acting as the guard will be on-site at all times. Each guard 
will work an eight hour shift. Each guard will key-in at the 
appropriate time and location at each key-box. The guard will 
periodically inspect the site for any releases, spills, leaks, 
fires, etc. 
3) Conduct daily safety briefing. 
4) Continue heating tanks 11 and 12 with steam as appropriate. 
5) Load tank trucks with oil from tanks 5, 7, 14, and 17 as 
appropriate and from the appropriate drums staged on Site and 
complete all necessary shipping paperwork (manifest). Construct 
a loading/containment area prior to loading this material. 
6) Complete the waste profiling. 
7) Procure an oil/water separator and coalescer for pre-treating 
the aqueous waste. 
8) Procure a qualified subcontractor to remove and dispose of the 
asbestos on the pipe in the back room of the boiler house. 
9) Remove all surface pipes, pumps and other appurtenances 
overlaying tanks 15 and 16. 
10) Load contaminated water from tanks 1, 8, 9, and 10 for 
disposal. 
11) Bring the appropriate tank cutting equipment to Site to cut 
the tops off the USTs. 
12) Begin pretreating and disposing of the aqueous waste in 
underground tanks 15 and 16. 
13) Remove all other liquid wastes from tanks 15 and 16. 
14) Procure an excavator or other appropriate excavating device 
to remove the sludge from the USTs. 
15) Remove and stockpile the soil overlaying tanks 15 and 16. 
16) Cut the tops off tanks 15 and 16, stabilize the tank sludge 
and load into dump trailers for disposal. 
17) Obtain waste delivery confirmation from Safety Kleen and 
provide same to EPA. 
18) Conduct other tasks as necessary in preparation of loading 
the waste materials on Site into trucks for disposal. 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 0-FOREMAN 5-CLEANUP TECHNICIAN(S) 1-PCT 
0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH O-T&D Coordinator 
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ITEM 
EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

QUANT. ITEM QUANT, 
PICK UP TRUCK (1/4 TON) 4 
OVERPACKS 0 
EXCAVATOR 1 
PORTABLE BOILER 1 
PHOTOCOPIER 1 

FAX 1 
RADIO HAND HELD 3 
LAPTOP COMPUTER 2 
COMPUTER PRINTER 2 
CELLULAR TELEPHONE 1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

DESCRIPTION OF SUPPLIES REQUI 

Amendments: 
<9 T /Z6/~?r -

SIGNATURE OF ON-SCENE COORDINATOR 




